Comp Plan Amendments: Process & Timeline

Project Kickoff

Spring to Late 2016

- Project launch
- **Public kickoff meetings (fall)**
- Drafting of Resilience Content
- Data & other analysis
- Synthesis of OP & other agency plans

Formal Amendment Process

Early to Late 2017

- Evaluation Framework
- **Open Call for Amendments (March 24-May 26)**
- **Office Hours (technical assistance)**
- Amendment evaluation
- Coordination with District Agencies
- Production of Draft Amendment Report
- **60 day public comment period (Fall)**
- Final amendment legislation development

Local & Federal Approvals

Early to Mid 2018

- Amendment submission to DC Council for review & approval
- **Public Council hearings**
- NCPC & Congressional review & approvals
- Amendments become effective

[PLAN]DC
THE DC OFFICE OF PLANNING